DUY TÂN UNIVERSITY
INTERNATIONAL SCHOOL

Sprint Backlog

Sprint Id	Backlog Id	Description
1.01	PB08	tables,…)
1.02	PB08	Write Supabase migration scripts
1.03	PB08	Review & test migrations on clean DB
1.07	PB29	Confirm Mac access + configure free Apple ID in Xcode
1.08	PB29	Configure Xcode project + automatic signing
1.09	PB29	Test: build & run app on real device via Xcode (USB/Wi-Fi debugging)
1.10	PB01	Backend: Supabase Auth integration (register/login API)
1.11	PB01	Mobile: Register/Login UI screens
1.12	PB01	Mobile-Backend integration + error handling
1.13	PB01	Test: unit + widget test
1.14	PB02	Backend: consents table + grant/revoke API per purpose
1.15	PB02	Mobile: consent UI (per-purpose toggles, no 'Accept All')
1.16	PB02	Test: consent flow end-to-end
1.17	PB06	Research/parse Vietnamese Drug Regulatory Data Source structure
1.18	PB06	Build RQ scheduled sync job
1.19	PB41	Draft preliminary DPIA (based on planned sensitive-data flows)

Add Owner when task is set to Ongoing	Update status during sprint	Make new estimate when move from PB to SB	Completed is ALWAYS the estimated (planned) number of hours. You NEVER put in the number of	Remaining work to be done.	Total number of hours you spent on the task. Your effort	estimate with the actual number of hours you spent on the	Only update o You update w hours you actu		
Owner	**Status**	**Estimate (Hours)**	**Completed**	**Pending**	**Total effort**	**Effort vs. Estimate**	**Day 1**	**Day 2**	**Day 3**
Phuc, Nguyen	Done	9	0	9	0	-9			
Phuc, Nguyen	Not started	7	0	7	0	-7			
Viet, Bao, Duc	Not started	7	0	7	0	-7			
Duc, Phuc	Not started	5	0	5	0	-5			
Duc, Phuc	Not started	11	0	11	0	-11			
Duc, Phuc	Not started	11	0	11	0	-11			
Nguyen, Bao	Not started	5	0	5	0	-5			
Bao, Duc	Not started	7	0	7	0	-7			
Bao, Duc	Not started	3	0	3	0	-3			
Bao, Duc	Not started	2	0	2	0	-2			
Viet, Phuc	Not started	7	0	7	0	-7			
Viet, Phuc	Not started	6	0	6	0	-6			
Viet, Phuc	Not started	3	0	3	0	-3			
All team member	Not started	20	0	20	0	-20			
All team member	Not started	14	0	14	0	-14			
Phuc, Nguyen	Not started	6	0	6	0	-6			
	Total	123	0	123	0	-123	0	0	0
	Burn down						123	123	123
	Burn up						0	0	0
					Worked hours/Day		1	2	3
					Nguyen Ngoc Phuc				
					Nguyen Van Nguyen				
					Nguyen Quang Bao				
					Dang Ngoc Ngoc Viet				
					Nguyen Tan Duc				

Above you can update actual worked hours

ɔne time. When task is done.
ʻith the estimate hours, NOT the
ually worked to finish the task.

Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
0	0	0	0	0	0	0	0	0	0	0	0
123	123	123	123	123	123	123	123	123	123	123	123
0	0	0	0	0	0	0	0	0	0	0	0

4	5	6	7	8	9	10	11	12	13	14	15	Total hours
												0
												0
												0
												0
												0
												0

ɜ every day for each team member to get a total number of hours in the sprint